


Area A

Market Landing Park Expansion

Approximate Schedule for Utility Connections



Area C

Area B

Anticipated Time Frame for Work to Establish New Utility Connections:

- Area A (*West End Drainage Connection & Sculpture Park/Plaza*): 11/13/23 / 12/15/23
- Area B (*Merrimac Street Water Line Connection*): 11/17/23 - 12/8/23
- Area C (*East End Water Line Connection*): 12/11/23 - 12/22/23

Revised: 11/22/23