

Master Meeting Schedule - Summary

	ZAG	P&D/COTW	PB
Review sketch maps & compliance tracker spreadsheet	3/28	4/2	4/3
Discuss permitted uses & parking requirements			
Review & finalize preferred MBTA district mapping & unit counts	4/4	4/16	4/17
Confirm permitted uses & parking requirements			
Discuss other dimensional requirements	4/18 & 5/2		
Discuss other site & architectural design standards			
Review Economic Feasibility Analysis (EFA) findings		5/7	5/1 & 5/15
Discuss affordable housing requirements	4/25 & 5/2		
Discuss potential density bonuses (mixed use, affordable housing, etc.)			
Finalize other dimensional requirements			
Finalize other site & architectural design standards			
Finalize Economic Feasibility Analysis (EFA) findings	5/16	5/21	-
Finalize affordable housing requirements			
Finalize any density bonuses (mixed use, affordable housing, etc.)			
Review draft/complete packages (MBTA & Storey Ave)	6/6 & 6/20 & 6/27	6/4 & 6/18	6/5 & 6/19
City Council presentation – Storey Ave zoning		6/24	