

From: [Thomas Lawrence](#)
To: [Julia Godtfredsen](#)
Subject: [Ext]Request for Extension - DEP File Number: 051-0971_Thomas Lawrence
Date: Wednesday, April 29, 2020 5:44:50 PM

external e-mail use caution opening

To: Newburyport Conservation Commission

Attn: Julia Godtfredsen - Conservation Administrator

Re: Request for a 12 month extension - to complete work at 17 82nd Street

DEP File Number: 051-0971

Julia - thank you for your assistance.

I would like to request an extension to complete the necessary work for 17 82nd Street, as stated in the Commission's "Findings" dated July 12, 2017. The "Findings" expiration date is July 12, 2020 - I'd like to request an extension of 12 months. The request is driven by schedule delays due to COVID-19, and experiencing a massive stroke on Nov. 2nd 2019.

* Items that need to be completed:

- 1.) Finish the planting & vegetation requirements recorded in the "Findings." Dune grass and Virginia Roses have been planted, but required square footage areas have not been completely planted.

* Items that have been completed:

- 1.) Removal of all concrete from areas surrounding the house (more than 1000 sq.)
- 2.) Sand has been added to the area to bring grade at a 4:1 slope
- 3.) Sand has been added to areas where concrete has been removed
- 4.) Approximately two (2) CY of loam removed
- 5.) Shell walkway completed around the house

I've included pictures of the work performed to bring property in compliance with the "Findings."

Please advise if you have any additional questions. I look forward to receiving a positive decision regarding extension request.

Best regards,

Tom Lawrence
17 82nd Street
Newburyport, MA 01950









